
ECS/EMD Configuration Change Request    Page 1 of         Page(s) 
1.  Originator 
 
Darryl M. Washington 

2.  Log Date: 
      
1/22/04 

3.  CCR #: 
    
04-0049  

4. Rev: 
    

— 

5.  Tel: 
 
x0734 

6. Rm #:  
 
1042 

7. Org. 
 
SE 

8. CCR Title: Upgrade AMASS in the PVC on p0drg01, p0drg04, and p0acg05 
 
9. Originator Signature/Date 
  
Darryl M. Washington     /s/     1/21/04         

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 01/23/2004  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     1/22/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDP-002/910-TDA-003/910-TDA-023 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
AMASS 5.3.1 is scheduled to be upgraded for the ECS/EMD Project.  The new version (AMASS 5.3.3) has been hghly anticipated, 
and will also provide compatibility for the pending OS SGI IRIX upgrade, as well as the upcoming Task 102 H/W configuration. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install AMASS  5.3.1 w/5.3.3 API in the PVC 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
This version fixes several known AMASS problems that have been revealed.  Also, not installing this product now will cause a 
schedule and compatibility conflict with the pending Task 102 H/W configurations. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     1/22/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  04-0049       Rev:  —  Originator:  Darryl M. Washington  
 
Telephone: x0734         Office:  1042 
 
Title of Change:  Upgrade AMASS in the PVC on p0drg01, p0drg04, and p0acg05 
 
 
Install AMASS 5.3.3 on the following AMASS hosts: 
 
p0drg01 
p0drg04 
p0acg05 
 
Also, install AMASS 5.5.3 API in the EDF (Functionality Lab) 
 
 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


